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16 November 1955

MEMORANDUM FOR: THE RECORD

SUBJECT: Meeting on Collapsible Lens Barrel at
Ad Hoc #30

25X1

25X1
25X1

1. Time and Place of Meeting: The meeting was held at‘

25X1

on 10 November 1955.

2. Attendance:

3. Purpose: Project Monitor
4, Discussion:

a. The L4O" focal length Astro lems to be used in this project
has been purchased and is under testing. The testing has been conducted
by placing resolution charts on a block wall at a distance of 250 to 300
feet. The lens is placed in the wall of a light tight room allowing
imaging of the targets on suitable film platens in the darkened room.
Resolution results under these conditions are not satisfactory with the

film, Kodek microfile, indicating a system resolution of only 12 lines/mm.

at £ 6.3. Visual resolution using a focusing micrescope have indicated
approximately 80 lines/mm. at £ 6.3 with a maximum resolution of between
100 to 120 lines/mm. between f 11 and £ 16. The reasons for the poor
photographic quality are no her tests are to be conducted
in the darkened basement of home with an overall suBject to
object distance of approximately 50 feet. It is thought that this

set up will more clearly indicate the photographic quality of the lens.
Suitable photographic records allowing comparison under various environ-
mental conditions between the Astro and a Zeiss £-9 35" focal length
Apo-Tessar will be forwarded to APD when available. This will permit
an evaluation of the photographic qualities of the Astro lens.

b. The drawings of the collapsible lens barrel are completed
in rough form and have been reviewed by the undersigned as satisfactory.
All original specifications will be conformed to with the exception of
the maximum dismeter which will be increased from 73" to approximately
7-3/1&". Approximately 3 weeks will be required to complete the barrel
fabrication.

c. The present contract
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c. The present contract expires on 15 November 1955 and it is
necessary to obtain a 30 day extension. The contractor has indicated
s probable completion date of 1 December 1955.

d. ’ indicated a cost of $375 for the comstruction 25X1
of two handbag cameras excluding the cost of cameras and handbags.

5. Conclusions: The test results with the Astro lens have been
unsatisfactory. The drawings for the collapsible lens, completed in
rough form, are satisfactory.

6. Recommendationst It is recommended that:

a. APD review the results of the resolution tests of the
Astro lens to determine future asction on this project.

b. APD initiate procedures necessary to insure a 30 day
extension on the project expiration date.
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